

### Advance Car Duties and Schedule

- Put up banner tape across bridle and hiking trails
- Staple road closed signs on banner tape in the above locations
- Make sure banner tape is ready to be strung across roads by the stage crews
- Check that all signs for virtual chicanes, count down, and danger dots are in place
- All starts, finishes, and most intersections (that aren't dead ends or closed) should have road closed barriers ready to use
- Clear any debris that has fallen on road, radio in any tree fallen and blocking road to net control so they can call forestry
- We only need you to radio into net control when there is an issue you can't solve, no news is good news!
- The road is still open so expect 2 way traffic!

You might be on stage before Net Control is operational, if you are use the following numbers:

- Net Control JB Lewis (612) 210-0023
- Chairman Jeremiah Johnson (740) 703-4251
- Clerk of the Course Justin Pritchard (614) 348-0394

Friday	Advance Team	Advance Start	Advance Finish	000 Start	1 <sup>st</sup> car Start	Notes
SS3	A	8:45	9:15	9:47	10:57	45 min Transit to ss4
SS4	B	8:45	9:30	10:01	11:28	
SS5	B	10:00	10:30	11:06	12:03	
SS6	A	10:00	10:45	11:11	12:30	*Pond Run Rd Closed*
Saturday						
SS11	A	9:15	9:45	10:41	11:25	
SS12	A	9:50	10:20	11:01	11:45	
SS13	B	9:00	10:00	10:52	12:06	
SS14	B	10:30	11:00	11:51	12:35	
SS15	A	12:30	13:00	13:35	14:28	

I've scheduled 30 minutes for each stage, some will take longer, some will be less, don't worry about the time as much as getting the stage set up. If you are still on stage when 000 is scheduled to start, radio to Net so they will look out for you and potentially help you.

Thanks for Volunteering!